
 

HC WWTP CONSTRUCTION STATUS REPORT 

February 12, 2026 

 

Current Financials (as of 01/31/2026): 

Zion’s Wealth & Fiduciary:  $9,654,600.05 (increase of $13,899.75 from 01/31/26) 
CalTrust Investments:  $2,041,178.76 (increase of $5,692.53 from 01/31/26) 
Laif:  $1,301,984.37 (increase of $13,622.67 (quarterly interest)) 
General Checking Account:  $2,433,514.45 (increase of $165,805.05 from 01/31/26) 
 
SRF Loan Update: 

The District received payment for Disbursement #9 on March 11, 2025. Request for 
Disbursement #10 was submitted on March 19, 2025 and is past the deadline. 

Expected income from 02/01/2026 to 02/28/2026: 

Accts receivable expected for February 2026 - $130,000.00 
Taxes received in January 2026 - $48,825.97 
Taxes expected in February 2026 - $55,000.00  
 
Invoices paid to date:    Future Estimated Invoices: 

Pacific HydroTech: $10,710,548.55  Pacific HydroTech:  
Webb: $986,449.95     February: $35,000.00 
Dudek: $443,040.00      
       Webb: 
(Total: $12,126,618.30)    December: $500.00   
       
Positive Change orders: ($109,706.99) 
$67,976.00 credit soil nail wall 
$  2,420.00 credit recirc pipe 8” valve revision 
$11,450.00 credit stainless steel OH doors to galvanex  
$  1,884.99 credit North chain link fence and gate 
$  1,706.00 credit sludge tank ladder 
$24,270.00    credit for no Concrete Painting 
 
Negative Change orders: $169,815.47 
$14,140.39  debit permanent generator foundation 
$  7,835.10 debit AHU project modifications 
$  4,326.43 debit galvanized HPE line repair 
$  4,188.01 debit DW roof structure added steel member 
$  8,068.14 debit West/North tree line removals 
$28,871.80 debit total solids pipe revision 
$  4,960.63 debit canopy modifications 
$66,532.80   debit addition of scum box  
$17,307.98   debit for Slide Gate at Equalization Tank 
$13,584.19   debit mods to transfer pumps 9 & 10  
 
            
Screw presses are online. 



PACIFIC HYDROTECH - CONSTRUCTION CONTRACT AMOUNT CHANGE ORDERS BALANCE

Inv #1 - #22 9,798,240.42$                     
Inv #23 73,925.66$                          
Inv #24 54,997.62$                          
Inv #25 94,008.75$                          
Inv #26 48,156.80$                          
Inv #27 70,337.95$                          
Inv #28 296,460.38$                        
Inv #29 149,119.88$                        
Inv #30 39,571.27$                          
Inv #31 85,729.82$                          

10,710,548.55$                  10,600,800.00$                  188,108.48$                  78,359.93$              

WEBB ASSOCIATES - MANAGEMENT CONTRACT AMOUNT CHANGE ORDERS BALANCE

JAN 22 - DEC 22 426,201.31$                        
JAN 23 - DEC 23 403,409.63$                        
JAN 24 - DEC 24 109,618.58$                        
JAN 25 - JUN 25 33,672.48$                          
JUL 25 - JAN 26 14,317.20$                          

986,449.95$                        887,300.00$                        100,000.00$                  850.05$                    

DUDEK - ENGINEERING CONTRACT AMOUNT CHANGE ORDERS BALANCE

OCT 21 - DEC 22 392,471.13$                        
JAN 23 - MAY 23 50,568.87$                          

443,040.00$                        443,040.00$                        -$                                -$                           

TOTAL 12,140,038.50$                  11,931,140.00$                  288,108.48$                 79,209.98$              

SUBMITTED RECEIVED

DISBURSEMENT 1 12/06/22 04/18/23 3,195,647.00$              RECEIVED

DISBURSEMENT 2 01/30/23 04/18/23 1,138,951.00$              RECEIVED

DISBURSEMENT 3 05/08/23 09/08/24 1,347,123.00$              RECEIVED

DISBURSEMENT 4 08/03/23 10/10/23 2,575,751.00$              RECEIVED

DISBURSEMENT 5 11/23/23 02/29/24 1,340,774.00$              RECEIVED

DISBURSEMENT 6 02/01/24 04/23/24 1,322,421.00$              RECEIVED

DISBURSEMENT 7 05/09/24 09/13/24 211,880.00$                  RECEIVED

DISBURSEMENT 8 07/29/24 09/13/24 23,250.00$                    RECEIVED

DISBURSEMENT 9 11/08/24 03/11/25 474,042.00$                  RECEIVED

11,812,459.69$            
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